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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  January 2, 2013  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 80 local projects have been initiated. Of these, 20 projects have 

been completed, 44 are fully underway, and 16 will get actively underway in the near future.   

 

Further detail on LTA project status can be found on the attached project status table.  

 

ACTION REQUESTED: Discussion. 

 

### 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Addison comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 

July 2011 – 

Jan. 2013 

Staff 

assistance 

Underway. Plan presented to Planning and Zoning Committee on December 

10. Committee unanimously supported Plan recommendations. Plan to be 

formally adopted at January 7 Village Board meeting.  

Algonquin downtown 

plan (see project 

website) 

Jack 

Pfingston 

Feb. 2012-  

Mar. 2013  

Grant 

funds 

Underway. The final draft recommendations for the plan will be presented 

to the Steering Committee when it convenes January 24. Approval of the 

final plan is expected in February or March. 

Alsip comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 

Jan. 2012 - 

Mar. 2013 

Staff 

assistance 

Underway. Plan recommendations presented to Project Steering Committee 

on December 13.  Steering Committee unanimously approved all 

recommendations in Plan. Plan recommendations to be presented to general 

public at Public Open House on February 13 to be held at Park District 

facility. Comments received from Pace and RTA on Plan recommendations. 

Writing a grant proposal in coordination with Village to hire a professional 

planner to lead Plan implementation.     

Antioch greenway plan 

(see project website) 

Shafaq 

Choudry 

Apr. 2012-

June 2013 

Staff 

assistance 

Underway. Kickoff meeting with steering committee and Village Board 

meetings took place in August. Existing Conditions Report and mapping are 

in draft form. The first public workshop took place October followed by a 

high school focus group in November. Existing Conditions Report 

submitted and reviewed by steering committee in December. Collected over 

160 responses from the community on the MetroQuest website.  

Berwyn zoning revisions 
Kristin 

Ihnchak 

Dec. 2012 - 

Sept. 2013 

Staff and 

consultant 

assistance 

Underway.  Camiros has been selected to assist CMAP staff during the 

project. 

Big Rock comprehensive 

plan 

Trevor 

Dick 

Feb. 2013 – 

Jan. 2014 

Staff 

assistance 

CMAP staff is currently working with County and Village staff to finalize 

the scope of work.  The goal is to have a MOU and Scope of Work approved 

by the Village Board at their January 8 Board meeting. 

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see project 

website) 

Sef Okoth 

Phase 2: 

Nov. 2011 – 

Jan. 2013 

Staff 

assistance 

Underway. Staff completed initial draft of the plan which is now being 

reviewed internally. The Steering Committee met with City Department of 

Housing and Economic Development to discuss the proposed plan 

recommendations and to strategize on meetings to brief the Aldermen. A 

public meeting is being planned for January to present the draft plan. 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.landvision.com/algonquindowntownplan/
http://www.landvision.com/algonquindowntownplan/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
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Bronzeville national 

heritage area feasibility 

study (see project 

website) 

Sef Okoth 
July 2012 - 

June 2013 

Staff 

assistance 

Underway. Staff continues to conduct research and outreach for the 

feasibility study. 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 – 

June 2013 

Staff 

assistance 

Underway. Project scoping was finalized and a project kick-off meeting was 

held on November 29 at CMAP. Staff completed drafting the survey which 

is currently being reviewed by the City. Draft MOU and the scope of work 

were sent to the Centers for New Horizons (CNH) and Chicago State 

University’s Neighborhood Assistance Center (NAC) and is currently being 

reviewed. 

Chicago “Green and 

Healthy Neighborhood” 

plan for Englewood, 

Woodlawn, and 

Washington Park (see 

project website) 

Jason 

Navota 

Mar. 2011 – 

Mar. 2013 

Staff 

assistance 

Underway. Second phase planning and outreach is complete and third 

phase zone planning and land use policy development and drafting of plan 

chapters is underway. CMAP intends to convey draft chapters to City of 

Chicago Department of Housing and Economic Development by early 2013, 

with draft plan and all concept illustrations complete in first quarter of 2013, 

and a final public open house in late March 2013.  

Chicago Housing 

Authority LeClaire 

Courts redevelopment 

Sef Okoth  
Aug. 2012-

July 2013 

Consultant 

assistance 

Underway. Consultants are finalizing the Existing Conditions Report.  

Market analysis and assessment of transportation improvements are still 

underway. CHA sent out an introductory letter and project summary to the 

aldermen in the affected wards. The consultant (URS) has requested for 

meetings with the Aldermen to brief them on the project and get their input. 

Chinatown 

neighborhood plan 

Stephen 

Ostrander 

Jan. 2013 – 

Dec. 2013 

Staff 

assistance 

This project involves the preparation of a neighborhood plan to shape the 

future of Chicago’s Chinatown. Final scoping of the project continues, with 

full initiation of project in January. 

Des Plaines 

neighborhood plan 

Pete 

Saunders 
TBD 

Consultant 

assistance 

Project scoping underway. RFP will be released in early 2013 for a CPTED-

focused neighborhood plan in the Apache Park neighborhood. 

Downers Grove bicycle 

and pedestrian plan 

Jack 

Pfingston 

Mar. 2012 – 

Jan. 2013 

Grant 

funds 

Underway. Draft Plan was received in mid-December; currently under 

review by CMAP, Metra, other interested parties and stakeholders. Final 

draft plan expected by mid-January. 

DuPage County 

unincorporated areas 

plan 

Jack 

Pfingston 

Oct. 2012- 

Sept. 2013 

Consultant 

assistance 

Underway. Data collection underway and nearing completion; meetings 

with affected municipalities began in mid-late December and are nearly 

complete. Existing Conditions report expected in early-mid February. 

Elburn comprehensive 

plan 

Jack 

Pfingston 

Apr. 2012 - 

Feb. 2013 

Grant 

funds 

Underway. Draft plan and recommendations released in early December; 

currently under review. Steering Committee will meet January 16 to 

http://www.cmap.illinois.gov/bmnhac
http://www.cmap.illinois.gov/bmnhac
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
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consider draft, with final plan expected in February. 

Elgin Dundee Avenue 

corridor study 

Pete 

Saunders 
TBD 

Staff 

assistance 

and small 

grant 

Project scoping is underway. Kickoff meeting with ULI taking place in early 

January.  ULI is seeking panel members for the project.  Date of the two-day 

TAP panel is to be determined. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Bayley 

June 2012- 

Apr. 2013 

Grant 

funds 

Underway. Processing input received from November's Public Workshop. 

Detailed existing conditions maps created for the city, which was divided 

into 14 sections for legibility. Steering Committee meeting planned for 

January. 

Elmwood Park 

comprehensive plan (see 

project website) 

Nicole 

Woods 

June 2011-

Feb. 2013 

Staff 

assistance 

Underway. Steering committee and Village Trustees received a draft copy of 

the comprehensive plan in late November. Steering committee and Trustees 

are reviewing the comprehensive plan and submitting comments. Public 

open house is slated for early 2013.  

Evanston bicycle plan 
Jack 

Pfingston 

May 2013-

Feb. 2014 

Grant 

funds 

Scoping of this project is underway. Initial scoping meeting with the City 

took place December 20. The City will be choosing a consultant for the 

project and expects to release an RFP by early March. 

Fox Lake bicycle plan 
Jack 

Pfingston 

July 2012- 

Mar. 2013 

Grant 

funds 

Underway. Steering committee met December 19 to consider draft interim 

framework plan; will meet again in mid-late January to consider final draft 

plan. 

Glen Ellyn downtown 

streetscape and parking 

study (see project 

website) 

Lindsay 

Bayley 

July 2012- 

June 2013 

Grant 

funds 

Underway. Consultant team is preparing plans and documents for Steering 

Committee to review; next meeting planned for January. To date, nearly 60 

responses to the online survey have been received. 

Hinsdale parking study 
Lindsay 

Bayley 

Nov. 2012-

June 2013 

Staff 

assistance 

Underway. Kick-off meeting held on November 27, parking survey data 

collection underway. Formation of steering committee underway. 

Hoffman Estates 

workforce development 

project 

Annie 

Byrne 

Jan.-Nov. 

2013 

Staff 

assistance 

Scoping of the project is ongoing.  CMAP will discuss project scope with the 

project steering committee on January 16 and begin work shortly thereafter. 

IDNR water loss 

evaluation project 
Tim Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Project scoping is underway, and a meeting with partner organizations to 

discuss scope is scheduled for January 9. 

Kane County local food 

project 

Jessica 

Simoncelli 

Sept. 2012-

Mar. 2013 

Staff 

assistance 

Underway. Kickoff meeting held in early November, and a December 12 

meeting began to determine site criteria for local food production.  

Kane County transit 

plan implementation 

Trevor 

Dick 

July 2012-

June 2013 

Staff 

assistance 

Underway.  CMAP staff is currently compiling an analysis report that will 

be brought back to the Oversight Steering Committee (OSC) in 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/glenellyn
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/glenellyn
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January/February for review and discussion. 

Kane County / 

Carpentersville Homes 

for a Changing Region 

project 

Drew 

Williams-

Clark 

Feb.-Dec. 

2013 

Staff 

assistance 

Project partners met with CMAP staff, MPC, MMC and Kane County on 

December 12 to discuss scope, MOU and resolutions.  Resolutions are 

anticipated for approval by end of February.  Staff also anticipate a kickoff 

meeting in February. 

Lake County 

sustainability plan  (see 

project website) 

Kristin 

Ihnchak 

Mar. 2012 - 

Mar. 2013 

Staff 

assistance 

Underway. Plan recommendations are being drafted, with a target for staff 

review by the end of December. Delta Institute and Openlands are both on 

contract to assist with some plan elements. 

Lakemoor 

comprehensive plan (see 

project website) 

Nora Beck 
Nov. 2011 – 

Jan. 2013 

Staff 

assistance 

Underway. A Public Open House on the Draft Plan was held on November 

13 with 30 people in attendance. Plan expected to enter formal adoption 

process by early January. 

Lansing comprehensive 

plan 

Sam 

Shenbaga 

Oct. 2012-

Sept. 2013 

Consultant 

assistance 

Underway. Houseal Lavigne Associates selected as project consultant. 

Steering Committee project kick-off meeting held at Village Hall on 

December 10. Stakeholder interviews being scheduled and to be conducted 

in January. GIS information received by consultant from SSMMA.  

Liberty Prairie 

Conservancy local food 

system plan (see project 

website) 

Jessica 

Simoncelli 

Aug. 2011 – 

Jan. 2013 

Staff 

assistance 

Underway. Drafts of the Liberty Prairie Reserve Master Plan and the Lake 

County Sustainable Food Systems Report are being reviewed internally and 

by steering committees, with discussion to be held at December 18 meetings. 

Afterwards, final edits and layout will occur.  

Lynwood 

comprehensive plan 

Samantha 

Robinson 

Oct. 2012 – 

Sept. 2013 

Consultant 

assistance 

Underway. Houseal Lavigne Associates selected as project consultant. 

Consultant presented scope of work to the Mayor and Village Board 

members on December 5. Coordinating with Mayor to create a steering 

committee, which is expected to meet in January. Village is gathering copies 

of most current comprehensive plan and zoning ordinance for consultant. 

Consultant is coordinating with Cook County to access GIS data for 

mapping purposes.  

Maywood economic 

development strategy 

Nicole 

Woods 

Dec. 2012-

Aug. 2013 

Staff 

assistance 

Underway. Project was refined in late 2012, to focus specifically on retail 

and house markets. Staff is currently conducting the retail market stud 

which includes which includes identifying market area boundaries, sales, 

and retail gap assessments.   

Metropolitan Mayors 

Caucus immigrant 

integration toolkit 

Erin 

Aleman 

Jan. 2013 – 

May 2013 

Staff 

assistance 

Staff developed a preliminary scope and timeline with MMC.  Final 

approval of scope documents expected late January. 

Morton Grove industrial Nicole Feb. 2012 - Staff Underway. Existing conditions report has undergone internal review and 

http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
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areas plan (see project 

website) 

Woods June 2013 assistance will be sent to Village Staff and Steering Committee in early January.  

Formal review and discussion of the report is slated for February. 

New Lenox corridor 

plan 

Jack 

Pfingston 

Aug. 2012-

June 2013 

Grant 

funds 

Underway. Existing Conditions Synthesis Report to be released during first 

week of January; Steering Committee will meet January 11 to consider the 

draft. 

Niles environmental 

action plan (see project 

website) 

Kristin 

Ihnchak 

May 2012-

Feb. 2013 

Staff 

assistance 

Underway. Public open house on December 4, with staff department head 

meetings to follow in December and January for further plan refinement. 

Public hearing with Village Board is scheduled for February 12. 

Niles multimodal 

transportation plan 

Jack 

Pfingston 
TBD 

Grant 

funds 

Project scoping and RFP development are underway. RFP release scheduled 

for January 4. 

Norridge zoning 

revisions 

Kristin 

Ihnchak 
TBD 

Staff 

assistance 

An initial Zoning Board meeting will be held on December 3 to discuss the 

general project scope. Based on this discussion, a more specific scope will be 

drafted for presentation to the Village Board. 

Northlake 

comprehensive plan (see 

project website) 

Trevor 

Dick 

Mar. 2012-

Feb. 2013 

Staff 

assistance 

Underway.  CMAP staff is currently working on the Draft Comprehensive 

Plan.  A draft is expected to be presented to the Steering Committee in 

January followed by a public open house in January/February 2013. 

Northwest Municipal 

Conference trail access 

plan 

Jack 

Pfingston 
TBD 

Consultant 

assistance 

Initial scoping meeting held November 13; currently working on scoping 

and RFP development. 

Northwest Suburban 

Housing Collaborative 

Homes for a Changing 

Region project (see 

project website) 

Drew 

Williams-

Clark 

Feb. 2012 – 

Jan. 2013 

Staff 

assistance 

Underway. Report drafts have been reviewed.  CMAP staff have begun text 

editing and graphic design work.  Final reports will be printed and 

presented in February. 

Northwest Water 

Planning Alliance 

drought mitigation plan 

Tim Loftus 
Feb.-Dec. 

2013 

Staff 

assistance 

Preliminary discussions are underway with a scoping meeting scheduled for 

early January.  A steering committee of key NWPA members is being 

formed to assist with project scoping and guidance.   

Oak Lawn 95th Street 

corridor study 

Pete 

Saunders 

Jan.-Dec. 

2013 

Consultant 

assistance 

Underway.  Teska Associates was selected as the consultant for this project.  

Kickoff with the community will occur in January. 

Oak Park water 

conservation program 

(see project website) 

Nora Beck 
Aug. 2011 –

Jan. 2013 

Staff 

assistance 

Underway. Draft released to public in August. Final draft to be presented to 

Board for approval in January. 

Olympia Fields zoning 

ordinance update 

Drew 

Williams-
TBD 

Consultant 

assistance 

A new RFP is under village staff review.  Staff anticipates posting in 

January. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/water-conservation-and-efficiency-plan-for-oak-park?isMovingForward=1
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Clark 

Oswego economic 

development plan 

Pete 

Saunders 

Mar. 2013 – 

Jan. 2014 

Staff 

assistance 
This project is currently being scoped and is expected to begin in early 2013. 

Plainfield downtown 

transportation plan 

(see project website) 

Pete 

Saunders 

Aug. 2012 – 

Jun. 2013 

Grant 

funds 

Underway. Consultant presented draft transportation concepts for public 

input at public meeting held on November 14.  Continued input and 

feedback is being gathered through the project website.  Next public 

engagement is scheduled for February.   

Regional arts and culture 

toolkit 

Stephen 

Ostrander 

Apr. 2012-

Feb. 2013 

Staff 

assistance 

Underway. Following internal and external review of content strategy, staff 

and consultant team are proceeding to develop content for the toolkit, with 

completion expected in February. 

Regional climate change 

adaptation toolkit 
Jesse Elam 

July 2012-

Mar. 2013 

Staff 

assistance 

Underway. This toolkit aims to help municipalities understand and adapt to 

the impacts of climate change in the Chicago region, with a focus on public 

infrastructure and land. An advisory committee meeting has been 

rescheduled pending contract execution with the University of Illinois. 

Richton Park 

comprehensive plan 

Pete 

Saunders 

Aug. 2012-

July 2013 

Consultant 

assistance 

Underway. Houseal Lavigne Associates is currently gathering data for the 

project.  First public meeting slated for late January or early February. 

Riverside downtown 

area plan (see project 

website) 

Nora Beck 
Feb. 2012-

Apr. 2013 

Staff 

assistance 

Underway. A recommendations memo was approved by Steering 

Committee and staff are developing draft plan. A draft is expected to be 

complete in January. 

Round Lake Heights 

comprehensive plan (see 

project website) 

Jonathan 

Burch 

May 2012-

Apr. 2013 

Staff 

assistance 

Underway. Conducted a Village-wide visioning meeting on December 4 

along with a Latino focus group meeting on December 10. Currently 

creating recommendations memo.   

Seven Generations 

Ahead sustainability 

data 

Drew 

Williams-

Clark 

Nov. 2012-

Feb. 2013 

Staff 

assistance 

Underway.  Staff met with SGA project team in December and have begun 

data estimations work.  SGA will review preliminary findings in January. 

SSMMA interchange 

land use planning 

Jessica 

Simoncelli 

July 2012-

Sept. 2013 

Consultant 

and staff 

assistance 

Underway. Due to change in consultant leadership, project has been 

delayed, but will restart in January.  

Waukegan subarea plan 
Stephen 

Ostrander 

Sept. 2012-

Aug. 2013 

Staff 

assistance 

Underway. First meeting of project steering committee held. The first of a 

series of focus groups was completed in December with the rest slated for 

January, with help of steering committee and other partners in community. 

Staff also continue preparation of existing conditions report.  

Westchester 

comprehensive plan (see 

Samantha 

Robinson 

Nov. 2011 – 

Mar. 2013 

Staff 

assistance 

Underway. Presented draft plan recommendations to Mayor, Village 

Manager and Steering Committee on November 15.  Received market 

http://plainfieldtransportation.com/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
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project website) analysis of commercial corridors on December 4.  Working on draft 

comprehensive plan to be completed by mid-January.  

Wheeling active 

transportation plan 

Lindsay 

Bayley 

Jan-Nov. 

2012 

Grant 

funds 

Underway. Minor changes suggested on draft plan.  Wheeling Plan 

Commission will vote to recommend adopting the plan as an amendment to 

their Comprehensive Plan on December 6. The Village Board will then be 

expected to vote at their meeting on January 7. 

Wicker Park-Bucktown 

parking study 

Lindsay 

Bayley 
TBD 

Staff 

assistance 
Project scoping underway. Project kick-off expected in January. 

 

Completed Projects 

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Implementation status 

Berwyn comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 
Oct. 2012 

Staff 

assistance 

Plan adopted unanimously by City Council on October 23. Project 

completed. Year-long zoning ordinance revision project initiated. 

Blue Island 

comprehensive plan (see 

project website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

Meeting conducted with Planning Director and other staff members.  

Supported MPC on the City’s Illinois Green Infrastructure Grant 

Application. Working with MPC and the City to write a Chicago 

Community Trust grant to reduce stormwater runoff in residential areas. 

Bronzeville Alliance 

retail corridor study, 

phase 1 (see project 

website) 

Sef Okoth 
Feb. 2012 

 

Staff 

assistance 

Two ongoing activities are helping to implement the project. The second 

phase focusing on land use change is underway and is described above. 

Also, the Chicago Community Trust provided a grant to the Renaissance 

Collaborative (TRC) in May to directly implement the recommendations of 

this project. TRC hired an Economic Development Coordinator who is 

helping to implement the BRI recommendations. The Alliance is currently 

working on an application for the second round of CCT Grant funding to 

expand their activities.   

Campton Hills 

comprehensive plan (see 

project website) 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 
Final plan approved by Village Board on August 21.  

Carpentersville “Old 

Town” Area Action Plan 

(see project website) 

Trevor 

Dick 
July 2012 

Staff 

assistance 

The Village Board unanimously adopted the Plan at their July 10 meeting.  

An implementation memo is being created and will be reviewed internally.  

This will be followed by a meeting with Village Staff to discuss next steps. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
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Developing 

Communities Project 

support for CTA Red 

Line extension (see 

project website) 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

The Red Line Livability Project community brochure, technical report, 

webpage and video have been completed and are available at 

www.cmap.illinois.gov/red-line.  DCP, CMAP and CTA will utilize 

materials during future Community Education and Visioning sessions as 

well as in interaction with elected officials. 

Evanston water 

efficiency program (see 

project website) 

Amy 

Talbot 
Aug. 2012 

Staff 

assistance 

Plan accepted by Council in August. Implementation actions started by City 

and Utility. 

Fairmont Neighborhood 

Plan (see project 

website) 

Trevor 

Dick 
Apr. 2012 

Staff 

assistance 

County staff is working to submit a grant to the Chicago Community Trust 

to conduct an analysis on whether a CDC is feasible in Fairmont. 

Hanover Park corridor 

study (see project 

website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

The report for the ULI Chicago Technical Assistance Panel (studying the 

Irving Park Road corridor), was released in early December. 

Homes for a Changing 

Region in south Cook 

(see project website) 

Drew 

Williams-

Clark 

Dec. 2011 
Staff 

assistance 

Three of the four communities covered by the project have follow-up LTA 

projects. One, the Park Forest sustainability plan, was adopted in May, with 

a follow-up zoning project beginning in the spring.  A comprehensive plan 

in Lansing is now underway, and a subarea plan in Olympia Fields is being 

scoped. 

Homes for a Changing 

Region in west Cook (see 

project website) 

Drew 

Williams-

Clark 

Apr. 2012 
Staff 

assistance 

Phase 2 of this project, which involves supporting a Community Challenge 

grant to the West Cook County Housing Collaborative in the same 

communities, was completed in December.  

Joliet “Old Prison” 

redevelopment (see 

project website) 

 

Pete 

Saunders 
May 2012 

Staff 

assistance 

and small 

grant 

CMAP is assisting the City of Joliet and Will County Forest Preserve District 

in developing an Open Space Task Force agreement between City, 

Openlands, Joliet Park District and Will County Forest Preserve District to 

work jointly on future recreational use of site. 

Lake Zurich 

comprehensive water 

resources project 

Amy 

Talbot 
Apr. 2012 

Staff 

assistance 

Lake Zurich has submitted an application for further LTA assistance to 

implement the recommendations of this project. This will be reviewed in the 

coming months.  

McHenry County 

subarea plan 

Jack 

Pfingston 
Nov. 2012 

Grant 

funds 

The final plan was adopted by the McHenry County Board at their meeting 

on November 20. 

Norridge comprehensive 

plan (see project 

Trevor 

Dick 
Oct. 2012 

Staff 

assistance 

The Board voted unanimously to adopt the plan on October 24.  CMAP is 

currently working with staff to create a scope of work to review the 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file:///C:/Users/tdixon/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/EP7VV2GY/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-water-conservation-and-efficiency-plan-for-evanston?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
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website) Village’s zoning ordinance. 

Orland Park water 

conservation ordinance 

(see project website) 

Hala 

Ahmed 
June 2012 

Staff 

assistance 

A second meeting to discuss a draft regional water conservation resolution 

amongst the other five largest communities that purchase water from the 

Oak Lawn system was held on December 13. The communities will now 

take a revised version of the resolution through their respective legislative 

processes. Orland Park is aiming for adoption in January or February. 

Park Forest 

sustainability plan (see 

project website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

Plan was unanimously adopted by the Village Board on May 14. Staff will 

hold a meeting to discuss the draft implementation memo on December 10. 

The Chicago Community Trust’s grant to Park Forest directly implements 

the recommendations of this project. Also, a new LTA project involving 

zoning updates will be initiated in spring 2013.  

SSMMA housing 

investment prioritization 

(see project website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

Tool was approved by the Collaborative and SSMMA in May, 2012. The 

Collaborative has utilized the tool to assess projects in the various 

Southland communities, including CDBG communities. Currently, the 

Collaborative is communicating the results from the tool’s assessments to 

inform communities of the strengths and weaknesses of their projects. The 

Collaborative is also currently considering refining the tool to tailor it to 

specific funding sources.  

Waukegan planning 

prioritization report 

Stephen 

Ostrander 
July 2012 

Staff 

assistance 

CMAP staff presented the recommendations of the planning prioritization 

report to the Waukegan City Council Meeting of the Whole on July 30. 

Follow-up subarea plan is underway.  

West Cook Housing 

Collaborative, phase 2: 

Challenge Grant support 

Drew 

Williams-

Clark 

Dec. 2012 
Staff 

assistance 

The project has been completed and materials have been transmitted to the 

West Cook Housing Collaborative for the use of the participating 

communities. 

 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-water-conservation-code-for-orland-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

